

Corrigendum - 4

e-Tender Notice No. 1/2013-14

e-Tender No. 196

Seq No	WRD Stage	Contractor Stage	Start Date & Time	Expiry Date & Time	New Start Date & Time	New Expiry Date & Time
1	Release Tender	-	23.7.2013 10.00	23.7.2013 18.00	23.7.2013 10.00	23.7.2013 18.00
2	-	Bid Capacity Document Purchase	23.7.2013 18.01	16.8.2013 18.00	23.7.2013 18.01	16.8.2013 18.00
3	-	Bid Capacity Document Download & Online Preparation	23.7.2013 18.01	16.8.2013 18.00	23.7.2013 18.01	16.8.2013 18.00
4	Close for Bidding of Bid Capacity	-	16.8.2013 18.01	19.8.2013 18.00	16.8.2013 18.01	26.8.2013 18.00
5	-	Re-encryption (submission) of Bid Capacity	19.8.2013 18.01	22.8.2013 18.00	26.8.2013 18.01	30.8.2013 18.00
6	Bid Capacity Document Opening and Short listing	-	22.8.2013 18.01	30.8.2013 18.00	30.8.2013 18.01	14.10.2013 18.00
7	Main Tender Preparation	-	30.8.2013 18.01	2.9.2013 18.00	14.10.2013 18.01	15.10.2013 18.00
8	-	Main Tender Document Purchase	2.9.2013 18.01	5.9.2013 18.00	15.10.2013 18.01	21.10.2013 18.00
9	-	Online preparation of Technical bid	2.9.2013 18.01	5.9.2013 18.00	15.10.2013 18.01	21.10.2013 18.00
10	-	Online preparation of Commercial bid	2.9.2013 18.01	5.9.2013 18.00	15.10.2013 18.01	21.10.2013 18.00
11	Close for Bidding of Main Tender	-	5.9.2013 18.01	7.9.2013 18.00	21.10.2013 18.01	23.10.2013 18.00
12	-	Re-encryption (submission) of Main Tender	7.9.2013 18.01	12.9.2013 18.00	23.10.2013 18.01	28.10.2013 18.00
13	Technical Bid opening	-	12.9.2013 18.01	17.9.2013 18.00	28.10.2013 18.01	31.10.2013 18.00
14	Commercial Bid Opening	-	12.9.2013 18.01	17.9.2013 18.00	28.10.2013 18.01	31.10.2013 18.00

**Executive Engineer
Lower Wardha Project Division
Wardha**